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ESTIMATE RUN 10/24/2005

ESTIMATE SUMMARY 17:48:34

CONTID: C14683R        ESTIMATE NO: 0001 PROG 2002

PCN: 14683R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FT. MORGAN P.O.E. PERCENT TIME:

PROJECT NO: CC R400-156                   

Ft. Morgan P.O.E. Repair

NAME OF ROAD: 076

PROJECT COUNTIES: MORGAN

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 10/24/2005 DATE TIME STARTED 09/17/2005

1260 ROCK CREEK CIRCLE DATE LET 08/18/2005 DATE WORK BEGAN

 DATE AWARDED 08/22/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/12/2005 DATE ACCEPTED

LAFAYETTE CO 80026     303 665 2933 DATE NOTICE TO PROCEED 09/17/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 267,318.90 PARTICIPATING $ $ 5,000.00

AWARD PROJECT AMT: 262,263.20 NON-PARTICIPATING 136,723.80

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,789.56

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.25

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

53.02%

125,595.10

141,723.80

141,723.80

139,934.24

$

$

$

$

5,000.00

136,723.80

141,723.80

0.00

141,723.80

-1,789.56

0.00

139,934.24

0.00

AMOUNT DUE 139,934.24 139,934.24

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 139,934.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

18.5
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PCN: 14683R-BID   ESTIMATE RUN 10/24/2005

PROJECT: CC R400-156                   ESTIMATE NO: 0001 17:48:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF CONCRETE PAVEMENT 958.000 0.000

SY  958.000 16,765.00

17.50000 958.000 16,765.00

202-00210  
 

0010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,223.000 0.000

CY  1,223.000 14,064.50

11.50000 1,223.000 14,064.50

203-00010  
 

0015 BLADING 10.000 0.000

HOUR 2.000 180.00

90.00000 2.000 180.00

203-01500  
 

0020 *CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 1,050.00

1,050.00000 1.000 1,050.00

208-00045  
 

0025 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

1,250.00000 0.000 0.00

208-00070  
 

0030 DRILLING HOLE 36 INCH DIA. 15.000 0.000

LF  15.000 525.00

35.00000 15.000 525.00

211-00100  
 

0035 *AGGREGATE BASE COURSE (CLASS 1) 895.000 0.000

CY  895.000 26,134.00

29.20000 895.000 26,134.00

304-01005  
 

0040 *AGGREGATE BASE COURSE (CLASS 6) 156.000 0.000

CY  153.000 7,145.10

46.70000 153.000 7,145.10

304-06007  
 

0045 CONCRETE PAVEMENT (13 INCH) 895.000 0.000

SY  47.000 3,713.00

79.00000 47.000 3,713.00

412-01300  
 

0050 SAWING AND SEALING CONCRETE PAVEMENT JOINTS 1,000.000 0.000

LF  0.000 0.00

3.75000 0.000 0.00

412-14000  
 

0055 GEOTEXTILE (SEPARATOR) (CLASS A) 1,547.000 0.000

SY  1,532.000 3,217.20

2.10000 1,532.000 3,217.20

420-00130  
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PCN: 14683R-BID   ESTIMATE RUN 10/24/2005

PROJECT: CC R400-156                   ESTIMATE NO: 0001 17:48:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONCRETE CLASS D 4.200 0.000

CY  4.200 1,806.00

430.00000 4.200 1,806.00

601-03000  
 

0065 CONCRETE ANCHOR 42.000 0.000

EACH 42.000 735.00

17.50000 42.000 735.00

601-40100  
 

0070 REINFORCING STEEL (EPOXY COATED) 17,291.000 0.000

LB  17,291.000 25,936.50

1.50000 17,291.000 25,936.50

602-00020  
 

0075 *PIPE EDGE DRAIN 295.000 0.000

LF  295.000 8,850.00

30.00000 295.000 8,850.00

605-82100  
 

0078 FENCE (PLASTIC) MCR 1 LINE 3  SCO3 500.000 0.000

LF  500.000 1,250.00

2.50000 500.000 1,250.00

607-11525  
 

0080 CONCRETE SIDEWALK (6 INCH) 50.000 0.000

SY  0.000 0.00

45.00000 0.000 0.00

608-00006  
 

0085 *1-1/2 INCH ELECTRICAL CONDUIT 487.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

613-00150  
 

0090 *2 INCH ELECTRICAL CONDUIT 300.000 0.000

LF  0.000 0.00

12.70000 0.000 0.00

613-00200  
 

0095 *WIRING 1.000 0.000

L S 0.000 0.00

7,000.00000 0.000 0.00

613-10000  
 

0100 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

8,800.00000 0.000 0.00

625-00000  
 

0105 *MOBILIZATION 1.000 0.000

L S 0.590 22,420.00

38,000.00000 0.590 22,420.00

626-00000  
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PCN: 14683R-BID   ESTIMATE RUN 10/24/2005

PROJECT: CC R400-156                   ESTIMATE NO: 0001 17:48:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *TRAFFIC CONTROL INSPECTION 40.000 0.000

DAY 27.000 2,160.00

80.00000 27.000 2,160.00

630-00007  
 

0115 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 0.000

EACH 3.000 405.00

135.00000 3.000 405.00

630-80335  
 

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 4.000 0.000

EACH 2.000 200.00

100.00000 2.000 200.00

630-80342  
 

0121 DRUM CHANNELIZING DEVICE MCR 1 LINE 1 4.000 0.000

EACH 2.000 130.00

65.00000 2.000 130.00

630-80360  
 

0122 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) MCR 1
LINE 2

1.000 0.000

EACH 0.500 37.50

75.00000 0.500 37.50

630-80363  
 

0125 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0130 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0135 F/A EROSION CONTROL 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $136,723.80 136,723.80CURRENT AMT 261,818.90 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0140 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 4,500.00

4,500.00000 1.000 4,500.00

620-00012  
 

0145 SANITARY FACILITY 1.000 0.000

EACH 1.000 500.00

500.00000 1.000 500.00

620-00020  
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PCN: 14683R-BID   ESTIMATE RUN 10/24/2005

PROJECT: CC R400-156                   ESTIMATE NO: 0001 17:48:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0150 F/A PHONE SERVICE LONG DISTANCE 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $5,000.00 5,000.00CURRENT AMT 5,500.00 $$

PROJECT TOTAL 141,723.80 $ 141,723.80CURRENT AMT 267,318.90 $$


